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Overview

CHA’s Quarterly Report includes information on the progress of Plan Forward initiatives, CHA operations, and projections for
development and capital activities. Information on the following key areas will be reported on a quarterly basis.

Status Reports on Key Operations and |nitiatives

Information and reports reflect data as of June 30, 2018 and status as of the end of the 2nd quarter 2018.

CHA'’s Housing Portfolio

This section includes key information on CHA’s housing portfolio, including an update on occupancy by CHA portfolio and a
status report on offline units. In addition, it includes overall unit delivery progress toward the 25,000 goal by site and the
status of annual unit delivery projections.
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I. Public Housing Occupancy and Unit Status

CHA provides public housing across several portfolios, including traditional family properties, scattered sites, senior-designated
properties, and mixed-income developments. Additionally, CHA has been converting some of its public housing properties to RAD
PBV since 1st Quarter 2016. Although these properties are no longer part of the traditional public housing portfolio, CHA continues
to report on them in a separate table at the end of this section.

As of June 30, 2018, the total number of CHA public housing units is 17,545. This number includes all public housing units and is
not the same as CHA'’s progress toward the 25,000 unit delivery goal. CHA’s public housing units are categorized in two ways:

* Online/Leasable Units: This includes all occupied units plus those that are vacant but available for occupancy/leasable. CHA's
vacancy rate is calculated based on online, leasable units.
» Offline Units: This includes units unavailable for occupancy and offline for HUD-approved reasons such as pending demolition or
disposition, capital maintenance or modification, non-dwelling use, relocation resources, and non-rehabilitated/uninhabitable

units closed for pending redevelopment.

A. Occupancy by Portfolio

Public Housing

Offline Units
Occupied (more detail in Vacancy | Units Vacant
Portfolio Total Units Units following report) |Vacant Units| Rate (%) >60 days

Family 5,668 4,540 108 1,020 18.3% 966
Scattered 2,802 2,407 113 282 10.5% 231
Senior 5,984 5,597 135 252 4.3% 183
Mixed 3,091 2,979 4 108 3.5% 80
Totals 17,545 15,523 360 1,662 9.7% 1,460

Family Housing Portfolio

Offline Units
Occupied (more detail in Vacancy | Units Vacant
Property Name Total Units Units following report) |Vacant Units| Rate (%) >60 days
Altgeld-Murray Homes 1541 1457 11 73 4.8% 50
Bridgeport Homes & Elderly 129 117 10 2 1.7% 2
Brooks Homes 330 313 0 17 5.2% 13
Cabrini Rowhouses 584 134 6 444 76.8% 442
Dearborn Homes 668 645 4 19 2.9% 15
Horner-Westhaven 353 276 27 50 15.3% 46
Lake Parc Place 290 249 10 31 11.1% 27
Lathrop Homes 465 138 4 323 70.1% 321
Lawndale Gardens 121 109 5 7 6.0% 5
Lowden Homes 127 120 2 5 4.0% 5
Trumbull Park Homes & Ida Platt Senior
Apts 465 436 11 18 4.0% 13
Washington Park Low Rises & Elderly
252 229 10 13 5.4% 10
Wentworth Gardens 343 317 8 18 5.4% 17
Totals 5,668 4,540 108 1,020 18.3% 966

Page 2 of 27




CHA Quarterly Report, 2nd Quarter 2018

Offline Units
Occupied (more detail in Vacancy | Units Vacant
Scattered Sites Region Total Units Units following report) |Vacant Units| Rate (%) >60 days

SS Region 1 1459 1317 30 112 7.8% 86
SS Regjon 2 582 449 66 67 13.0% 59
SS Regjon 3 337 305 9 23 7.0% 19
SS Region 4 424 336 8 80 19.2% 67
Totals 2,802 2,407 113 282 10.5% 231

Senior Housing Portfolio

Offline Units
Occupied (more detail in Vacancy | Units Vacant
Property Name Total Units Units following report) |Vacant Units| Rate (%) >60 days

Ada S. Dennison-McKinley Apts 125 117 3 5 4.1% 4
Albany Terrace Apts 350 282 25 43 13.2% 41
Alfred Barnett Duster Apts 129 113 3 13 10.3% 10
Apartamentos Las Americas 212 204 3 5 2.4% 3
Armour Square Apts & Annex 392 375 14 3 0.8% 2
Blake/Martinez/Wood Apts 317 305 7 5 1.6% 2
Bousfield/Richardson-Jones Apts 266 241 5 20 7.7% 13
Castleman/Ella Flagg Apts 436 424 7 5 1.2% 1
Crowder Place 20 3 3 14 82.4% 14
Edith Spurlock Sampson Apts 394 380 10 4 1.0% 2
Flannery Apts 252 246 2 4 1.6% 1
Green/Harsh Apts 278 261 6 11 4.0% 4
Hattie Callner Apts 147 142 5 0 0.0% 0
Irene McCoy Gaines Apts 151 115 2 34 22.8% 31
Kenneth Campbell Apts 165 161 2 2 1.2% 0
Lidia Pucinska Apts 378 368 3 7 1.9% 3
Mahalia Jackson Apts 282 273 3 6 2.2% 2
Mary Hartwell Catherwood Apts 357 350 3 4 1.1% 1
Mulvey Place 17 7 3 7 50.0% 6
Patrick Sullivan Apts 482 447 9 26 5.5% 14
Vivian Carter Apts 224 206 3 15 6.8% 13
Wicker Park Apts & Annex 225 217 5 3 1.4% 3
William Jones Apts 116 105 3 8 7.1% 8
Zelda Ormes Apts 269 255 6 8 3.0% 5
Totals 5,984 5,697 135 252 4.3% 183
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Mixed-Income Portfolio

Offline Units
Occupied (more detail in Vacancy | Units Vacant
Property Name Total Units Units following report) |Vacant Units| Rate (%) >60 days

Britton Budd Apts 173 168 1 4 2.3% 2
Casa Queretaro 15 15 0 0 0.0% 0
City Gardens 25 25 0 0 0.0% 0
Clybourn 1200 26 26 0 0 0.0% 0
Coleman Place 52 51 0 1 1.9% 1
Domain Lofts 16 16 0 0 0.0% 0
Fountain View 14 11 0 3 21.4% 2
Gwendolyn Place 30 29 0 1 3.3% 0
Hansberry Square 83 81 0 2 2.4% 2
Hilliard Family Phase 1 59 55 0 4 6.8% 4
Hilliard Family Phase 2 58 54 0 4 6.9% 4
Hilliard Senior Phase 1 94 93 0 1 1.1% 0
Hilliard Senior Phase 2 94 94 0 0 0.0% 0
Jackson Square at West End 57 55 0 2 3.5% 2
Jazz On the Boulevard 30 29 0 1 3.3% 1
Keystone Place 38 37 0 1 2.6% 0
Lake Park Crescent 60 59 0 1 1.7% 1
Lake Park Crescent Phase 1A For Sale 26 25 0 1 3.8% 1
Langston 29 28 0 1 3.4% 1
Mahalia Place 54 50 0 4 7.4% 3
Mohawk North 16 14 0 2 12.5% 1
North Town Village Phase 1 39 37 0 2 5.1% 1
North Town Village Phase 2 40 38 0 2 5.0% 1
Oakwood Shores Phase 1A 63 58 0 5 7.9% 3
Oakwood Shores Phase 1B 63 59 0 4 6.3% 4
Oakwood Shores Phase 2A 81 78 0 3 3.7% 2
Oakwood Shores Phase 2B 29 29 0 0 0.0% 0
Oakwood Shores Phase 2C Mercy 19 19 0 0 0.0% 0
Oakwood Shores Phase 2D 22 22 0 0 0.0% 0
Old Town Square 16 16 0 0 0.0% 0
Old Town Village West 66 63 0 3 4.5% 3
Orchard Park 81 70 0 11 13.6% 8
Park Boulevard Phase 1 54 52 0 2 3.7% 1
Park Boulevard Phase 2A 46 46 0 0 0.0% 0
Park Boulevard Phase 2B 37 36 0 1 2.7% 1
Park Douglas 60 59 0 1 1.7% 0
Parkside Condo 72 71 0 1 1.4% 1
Parkside Condo Phase 1B 35 35 0 0 0.0% 0
Parkside of Old Town Phase 2A 39 38 0 1 2.6% 1
Parkside of Old Town Phase 2B 36 34 0 2 5.6% 2
Quincy 27 26 0 1 3.7% 1
Renaissance North 18 18 0 0 0.0% 0
Roosevelt Square Phase 1 125 117 0 8 6.4% 4
Roosevelt Square Phase 2 120 116 0 4 3.3% 3
Rosenwald Courts Apartments 60 60 0 0 0.0% 0
Savoy Square 60 58 0 2 3.3% 1
Shops and Lofts at 47th 28 28 0 0 0.0% 0
St. Edmunds Meadows 14 13 0 1 7.1% 1
St. Edmunds Oasis 19 19 0 0 0.0% 0
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Offline Units
Occupied (more detail in Vacancy | Units Vacant
Property Name Total Units Units following report) |Vacant Units| Rate (%) >60 days
Sterling Park Apartments 66 64 0 2 3.0% 1
Sullivan Station 47 46 0 1 2.1% 0
The Dorchester 12 11 0 1 8.3% 1
The Kenmore 100 99 1 0 0.0% 0
The Pershing 27 27 0 0 0.0% 0
The Pomeroy 105 104 1 0 0.0% 0
West End Phase 1 14 14 0 0 0.0% 0
West End Phase 2 65 56 1 8 12.5% 7
Westhaven Park Phase 1 87 82 0 5 5.7% 5
Westhaven Park Phase 2B 70 69 0 1 1.4% 1
Westhaven Park Phase 2C 46 43 0 3 6.5% 2
Westhaven Park Tower 34 34 0 0 0.0% 0
Totals 3,091 2,979 4 108 3.5% 80
RAD PBYV Portfolio (Former Public Housing Developments)
Total Units Under | Occupied
Property Name Property Type HAP Contract* Units Vacant/Offline Units

Villages of Westhaven Family 95 82 13
Caroline Hedger Apts Senior 450 359 91
Daniel Hudson Burnham Apts Senior 179 177 2
Elizabeth Davis Apts Senior 148 129 19
Fannie Emanuel Apts Senior 181 180 1
Harry Schneider Apts Senior 174 165 9
Judge Fisher Apts Senior 199 176 23
Judge Slater Apts and Annex Senior 402 383 19
Lincoln Perry Apts and Annex Senior 442 355 87
Long Life Apts Senior 114 111 3
Lorraine Hansberry Apts Senior 168 162 6
Major Lawrence Apts Senior 191 185 6
Minnie Riperton Apts Senior 334 333 1
Totals 3,077 2,797 280

*Unlike for the Public Housing Portfolios, Total Units for the RAD PBV Portfolio does not include special purpose and non-dwelling units as these are not included

under the RAD contract with HUD.
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B. Offline Unit Status Report

CHA Offline Unit Summary as of

3 underway and pending RAD conversions; specific timelines for bringing new units online TBD pending finalization of plans.

Q3 2017 Status

Q4 2017 Status

Q1 2018 Status

Q2 2018 Status

The Lathrop Phase 1A closing occurred on September
29, 2017. The CHA and its development partner plan
to commence construction in October 2017.

The Lathrop Phase 1A closing occurred on September
29, 2017. Construction began in October 2017 and
this first phase of construction is scheduled to be
completed in 4th quarter 2018. CHA and
stakeholders are working to close the financial
transaction for Phase 1B in 3rd quarter 2018. Also
156 units previously offline were removed from
inventory during 4th quarter 2017 due to RAD
conversion.

The Lathrop Phase 1A closing occurred on
September 29, 2017. Construction began in
October 2017 and this first phase of
construction is scheduled to be completed in 4th
quarter 2018. CHA and stakeholders are working
to close the financial transaction for Phase 1B in
3rd quarter 2018. Also 156 units previously
offline were removed from inventory during 4th
quarter 2017 due to RAD conversion.

The Lathrop Phase 1A closing occurred on
September 29, 2017. 156 units previously offline
were removed from inventory during 4th quarter
2017 due to RAD conversion. Construction
began in October 2017 and this first phase of
construction is scheduled to be completed in 3rd
quarter 2019. CHA and stakeholders are working
on the Lathrop Phase 1B development project
and plan to close the financial transaction by the
end of 2019.

The CHA started monthly calls with HUD's Chicago
Office to discuss the activities and progress on the
Rowhouses. On October 3, 2017, the CHA held a kick-
off meeting with Stantec (the selected planning
consultant) for the Rowhouses. The first step for the
planning firm is to conduct an analysis of the existing
condition of the property. The goal is to have three (3)
alternative plans for the Rowhouses by January 2018
and by early summer 2018 the guiding principles for
redevelopment for the site. There will be several
community meetings to receive comments and
feedback on the draft plan.

On October 3, 2017, the CHA held a kick-off meeting
with Stantec (the selected planning consultant) for the
Rowhouses. The first step for the planning firm is to
conduct an analysis of the existing condition of the
property. The goal is to have three (3) alternative
plans for the Rowhouses by the middle of 1st quarter
2018 and by early summer 2018 to reach consensus
on the guiding principles for redevelopment of the
site. There will be several community meetings to
receive comments and feedback on the draft plan
with the first one scheduled for January 2018.

On October 3, 2017, the CHA held a kick-off
meeting with Stantec (the selected planning
consultant) for the Rowhouses. The first step for
the planning firm is to conduct an analysis of the
existing condition of the property. The CHA with
assistance from Stantec will develop a RFP for a
developer who will put together three (3)
alternative plans for the rowhouses. The RFP is
projected to be issued sometime in 3rd quarter
2018 and for a developer to be selected by the
end of 4th quarter 2018.

On October 3, 2017, the CHA held a kick-off
meeting with Stantec (the selected planning
consultant) for the Rowhouses. The first step for
the planning firm is to conduct an analysis of the
existing condition of the property. The CHA with
assistance from Stantec will develop a RFP for a
developer who will put together three (3)
alternative plans for the rowhouses. The RFP is
projected to be issued sometime in 4th quarter
2018 and for a developer to be selected by the
end of 1st quarter 2019.

Additionally, CHA plans to submit a HUD RAD
Public Housing application for the Frances Cabrini
Rowhouses.

2nd Quarter 2018*
Offline Units as

Category of Q2 2018
Pending Redevelopment/ Planning (Public 761
Housing Units)
Pending Demolition or Disposition Activity 5
(Public Housing Units)
Non-Dwelling Units (Public Housing Units) 208
Major or Routine Capital Maintenance (Public 150
Housing Units)
Major or Routine Capital Maintenance (RAD 78
PBV Units)
‘Offllne Unit Status by Categ s of 2nd quarter 2018
Units Vacant for Pending Redevelopment/Planning: Includes sites with future redevelopment planning

Offline Units as | Offline Unlts as | Offline Units as | Offline Unlts as
o] /Slte of Q3 2017 of Q4 2017 of Q1 2018 of Q2 2018
Lathrop Homes 477 321 321 323
Frances Cabrini Rowhouses 438 438 438 438
Total Pending Redevelopment/
Planning 915 759 759 761

*Offline unit count totals listed in this section are different from offline figures listed in the occupancy report due to changes in the HUD methodology for calculating offline units.
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Units Pending Demolition/Disposition Activity: Units currently pending demolition or disposition; these units will not come back online.

Offline Units as | Offline Units as | Offline Units as | Offline Units as
D /Slte of Q3 2017 of Q4 2017 of Q1 2018 of Q2 2018 Q3 2017 Status Q4 2017 Status Q1 2018 Status Q2 2018 Status
There are 5 scattered sites units in Reg 2 pending There are 5 scattered sites units in Reg 2 pending There are 5 scattered sites units in Reg 2 There are 5 scattered sites units in Reg 2
Scattered Sites 5 5 5 5 approval for demoliton or disposition. approval for demoliton or disposition. pending approval for demoliton or disposition. | pending approval for demoliton or disposition.
Total Pending Demolition or Disposition
Actlvity 5 5 5 5
Non-Dwelling Units: Units used for non-dwelling purposes.
Offline Units as | Offline Unlts as | Offline Units as | Offline Unlts as
D /Slte of Q3 2017 of Q4 2017 of Q1 2018 of Q2 2018 Q3 2017 Status Q4 2017 Status Q1 2018 Status Q2 2018 Status
8 units previously used for non-dwelling purposes 7 units added to the portfolio in 4th quarter 2017 5 units previously used for non-dwelling 3 units previously used for non-dwelling purposes
Non-Dwelling Units 209 216 211 208 were removed from inventory during 3rd quarter were for non-dwelling purposes. purposes were brought back online during 1st were brought back online during the 2nd quarter
2017. quarter 2018. 2018.
Total Non-Dwelling Unlits 209 216 211 208

Offline Units as

PH Units Undergoing Major or Routine Capital Maintenance: Includes sites undergoing routine repairs or maintenance, updates to align with building

requirements, ADA modifications, and major capital maintenance projects.

Offline Units as

Offline Units as

Offllne Units as

D /Slte of Q3 2017 of Q4 2017 of Q1 2018 of Q2 2018 Q3 2017 Status Q4 2017 Status Q1 2018 Status Q2 2018 Status

2 units remain offline at 4645 Sheridan (Ella Flagg 2 units remain offline at 4645 Sheridan (Ella Flagg 2 units remain offline at 4645 Sheridan (Ella 2 units remain offline at 4645 Sheridan (Ella
Apts) due to water damage. The project is scheduled |Apts) due to water damage and repairs are scheduled |Flagg Apts) due to water damage and repairs are |Flagg Apts) due to water damage and repairs are
for completion in 2017. 13 units at 3030 W. 21st to be completed in 2018. 18 units at 3030 W 21st scheduled to be completed in 2018. 20 units at |scheduled to be completed in 2018. 20 units at
Place (Albany Terrace) are offline and scheduled for Place (Albany Terrace) are offline and scheduled for 3030 W 21st Place (Albany Terrace) are offline 3030 W 21st Place (Albany Terrace) are offline
completion in 2017. 1 unit at Edith Sampson and 1 completion in 2018. 1 unit at Edith Sampson and 1 and scheduled for completion in 2018. 1 unit at |and scheduled for completion in 3rd quarter

Other Senior Sites 21 26 28 29 unit at 855 W. Aldine (Hattie Callner) are offline unit at 855 W Aldine (Hattie Callner) are offline Edith Sampson and 1 unit at 855 W Aldine 2018. 1 unit at Edith Sampson and 1 unit at 855
pending repair. 4 units at Patrick Sullivan are offline |pending repair. 4 units at Patrick Sullivan are offline | (Hattie Callner) are offline pending repair. 4 units | W Aldine (Hattie Callner) are offline pending
due to radiant heat repair. due to radiant heat repair. at Patrick Sullivan are offline due to radiant heat |repair. 5 units at Patrick Sullivan are offline due

repair. to radiant heat repair.

27 units are offline at Henry Horner/Westhaven at the |28 units are offline at Henry Horner/Westhaven at the | 29 units are offline at Henry Horner/Westhaven |27 units are offline at Henry Horner/Westhaven

Other Family Sites 27 28 29 27 end of 3rd quarter 2017. end of 4th quarter 2018. at the end of 1st quarter 2018. at the end of 2nd quarter 2018.
CHA continues to renovate units across the Scattered |CHA continues to renovate units across the Scattered |CHA continues to renovate units across the CHA continues to renovate units across the
Site portfolio. Upon completion, units are made Site portfolio. Upon completion, units are made Scattered Site portfolio. Upon completion, units | Scattered Site portfolio. Upon completion, units
available for residents living in other scattered site available for residents living in other scattered site are made available for residents living in other are made available for residents living in other
units that need to be renovated and the previously units that need to be renovated and the previously scattered site units that need to be renovated  |scattered site units that need to be renovated
occupied units are taken offline for construction. The |occupied units are taken offline for construction. The |and the previously occupied units are taken and the previously occupied units are taken
number of offline units will continue to fluctuate until | number of offline units will continue to fluctuate until | offline for construction. The number of offline offline for construction. The number of offline
all scattered site units planned for renovation are all scattered site units planned for renovation are units will continue to fluctuate until all scattered |units will continue to fluctuate until all scattered
completed. completed. site units planned for renovation are completed. |site units planned for renovation are completed.

Scattered Sites 80 87 93 94 . L . L . L . o
The status of current offline units is as follows: The status of current offline units is as follows: The status of current offline units is as follows: | The status of current offline units is as follows:
- Region 1: 23 units - Region 1: 24 units - Region 1: 23 units - Region 1: 23 units
-Region 2: 46 units -Region 2: 52 units -Region 2: 59 units -Region 2: 59 units
-Region 3: 6 units -Region 3: 6 units -Region 3: 6 units -Region 3: 6 units
-Region 4: 5 units -Region 4: 5 units -Region 4: 5 units -Region 4: 6 units

Total Undergoing Major or Routine Capital
M. 128 141 150 150
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Undergoing Major or Ro

D /Slte

Offline Units as
of Q3 2017

utine Capital Maintenance: Includes sites undergoing routine repairs or maintenance, updates to align with building requirements, ADA modifications, and major capital maintenance projects.

Offline Units as
of Q4 2017

Offline Units as
of Q1 2018

Offline Units as
of Q2 2018

Q3 2017 Status

Q4 2017 Status

Q1 2018 Status

Q2 2018 Status

Judge Fisher Apartments

48

30

23

16

The property converted to RAD in August 2017 and
most of the unit work was completed in 3rd quarter
2017. The remaining offline units are being prepared
to come back online in 4th quarter 2017.

The property converted to RAD in August 2017 and
most of the unit work was completed in 3rd quarter
2017. The remaining offline units are being prepared
to come back online in 2nd quarter 2018.

The property converted to RAD in August 2017
and most of the unit work was completed in 3rd
quarter 2017. The remaining offline units are
being prepared to come back online in 2nd
quarter 2018.

The property converted to RAD in August 2017
and most of the unit work was completed in 3rd
quarter 2017. 16 units remain offline to allow for
tuckpointing on the building's exterior, which is
expected to be completed in 4th quarter 2018.

Lincoln Perry Apartments and Annex

69

67

63

59

CHA has terminated the construction contract with
Novak Construction. The remaining work is being split
into two separate projects with the life safety and
common area work to be completed through the JOC
program. The remaining units and MEP work will be
completed in Spring 2018.

CHA has terminated the construction contract with
Novak Construction. The remaining work is being split
into two separate projects with the life safety and
common area work to be completed through the JOC
program. The remaining units and MEP work will be
completed in Spring 2018.

CHA has terminated the construction contract
with Novak Construction. The remaining work is
being split into two separate projects with the life
safety and common area work to be completed
through the JOC program.

The remaining work is being split into two
separate projects with the life safety and
common area work to be completed through the
JOC program. The number of units offline will
fluctuate to accomodate different phases of
renovation. The anticipated completion for all of
the work is 1st quarter 2019.

Major Lawrence Apartments

12

10

Construction began in June 2014 and initially required
36 offline units to accommodate construction. As of
the end of 3rd quarter 2017, 12 units (1 tier) are
offline. Work on the remaining tier will be completed in
4th quarter 2017.

Construction began in June 2014 and initially required
36 offline units to accommodate construction. As of
the end of 4th quarter 2017, construction has been
completed on all but 1 unit with an additional 9 units
being prepared to come back online. The exterior
facade work on the remaining unit will be finished by
the end of 3rd quarter 2018 and is currently going
through the bid process for a general contractor.

Construction began in June 2014 and initially
required 36 offline units to accommodate
construction. As of the end of 1st quarter 2018,
construction has been completed on all but 1
unit with an additional 4 units being prepared to
come back online. The exterior facade work on
the remaining unit will be finished by the end of
3rd quarter 2018 and is currently going through
the bid process for a general contractor.

Construction began in June 2014 and initially
required 36 offline units to accommodate
construction. As of the end of 2nd quarter 2018,
construction has been completed on all but 1
unit with an additional 2 units being prepared to
come back online. The exterior facade work on
the remaining unit will be finished by the end of
3rd quarter 2018 and is currently going through
the bid process for a general contractor.

Minnie Riperton Apartments

57

48

Construction began in June 2014 and required 26
offline units originally. Due to discovered conditions,
26 additional units were taken offline for a total of 4
tiers offline as well as 5 other units that are currently
pending redevelopment. The project is now expected
to be completed in 1st quarter 2018. The number of
offline units will fluctuate during construction.

Construction began in June 2014 and required 26
offline units originally. Due to discovered conditions,
26 additional units were taken offline for a total of 4
tiers offline as well as 5 other units that are currently
pending redevelopment. The project is now expected
to be completed in 1st quarter 2018. The number of
offline units will fluctuate during construction.

All unit work was completed in 1st quarter 2018.
Additional work on the property is expected to be
completed in 2nd quarter 2018.

All unit work was completed in 1st quarter 2018.
Additional work on the property is expected to be
completed in 3rd quarter 2018.

Total Undergolng Major or Routine Capltal
M:

155

91

78
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Il. Unit Delivery Status and Projections

A. Unit Delivery Status by Site

CHA continues to pursue a variety of unit delivery strategies to achieve the original Plan for Transformation goal of rehabilitating or
replacing 25,000 units of affordable housing in Chicago and to fulfill the obligations of CHA’s MTW Agreement with HUD. As of June 30,
2018 the unit delivery goal of 25,000 units is 96% complete, with a total of 23,898 units. This includes 2,774 public housing units in
mixed-income communities, 17,187 family, senior, and scattered site/acquisition units, and 3,937 project-based voucher units in

Chicago.

Unit Delivery Summary as of Q2 2018

Total Units by Unit Delivery Target Population
Unit Delivery Category Category Family Senior Supportive
Total Housing Units Delivered 23,898 11,304 | 10,775 1,819
Public Housing Units by Category 19,961 10,231 9,730 0
Traditional Family 4,907 4,907 0 0
Scattered Site 2,857 2,857 0 0
Senior 9,423 0 9,423 0
Mixed Income 2,774 2,467 307 0
PRA/PBV Units | 3,937 1,073 1,045 1,819
Public Housing Unit Delivery by Site as of Q2 2018
Total PH Target Unit Delivery
Phase/Development Name Central Address Units Population Category
Ada S. Dennison-McKinley Apts 661 E 69th St 125 Senior Senior
Albany Terrace Apts 3030 W 21st PI 350 Senior Senior
Alfreda Barnett Duster Apts 150 S Campbell Ave 129 Senior Senior
Altgeld-Murray Homes 969 E 132nd Place 1,541 Family Family
Apartamentos Las Americas 1611 S Racine Ave 212 Senior Senior
Armour Square Apts & Annex 3216 S Wentworth Ave 384 Senior Senior
Blake/Martinez/Wood Apts 2111 N Halsted St 321 Senior Senior
Bousfield/Richardson-Jones Apts 4949 S Cottage Grove Ave 266 Senior Senior
Bridgeport Elderly 841 W 32nd St 14 Senior Senior
Bridgeport Homes 3175 S Lituanica Ave 111 Family Family
Britton Budd Apts 501 W Surf St 172 Senior Senior
Brooks Homes 1254 S Loomis St 330 Family Family
Cabrini Rowhouses 900 N Hudson Ave 146 Family Family
Caroline Hedger Apts* 6400 N Sheridan Rd 450 Senior Senior
Casa Queretaro 2012 W 17th St 15 Family Mixed Income
Castleman/Ella Flagg Young Apts 4945 N Sheridan Rd 436 Senior Senior
City Gardens 330 S. Maplewood Court 25 Family Mixed Income
Clybourn 1200 454 W Division St 26 Family Mixed Income
Coleman Place 4100 S Prairie Ave 52 Family Mixed Income
Crowder Place Apts 3801 N Pine Grove Ave 20 Senior Senior
Daniel Hudson Burnham Apts* 1930 W Loyola Ave 181 Senior Senior
Devon Place Apts 1950 W Devon Ave 19 Family Scattered Site
Dearborn Homes 2960 S Federal St 668 Family Family
Domain Lofts 900 N Kingsbury Ave 16 Family Mixed Income
Edith Spurlock Sampson Apts 2640 N Sheffield St 394 Senior Senior

*Indicates Public Housing Developments that were converted to RAD by Q2 2018
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Public Housing Unit Delivery by Site as of Q2 2018

Total PH Target Unit Delivery
Phase/Development Name Central Address Units Population Category

Elizabeth Davis Apts* 440 N Drake Ave 149 Senior Senior
Fannie Emanuel Apts* 3916 W Washington St 181 Senior Senior
Flannery Apts 1507 N Clybourn Ave 252 Senior Senior
Fountain View 3700 W Douglas Blvd 14 Family Mixed Income
Green/Harsh Apts 4227 S Oakenwald Ave 278 Senior Senior
Gwendolyn Place 4716 S Calumet Ave 30 Family Mixed Income
Hansberry Square 4000 S Dearborn St 83 Family Mixed Income
Harry Schneider Apts* 1750 W Peterson Ave 174 Senior Senior
Hattie Callner Apts 855 W Aldine Ave 147 Senior Senior
Hilliard Family Phase 1 2031 S Clark St 59 Family Mixed Income
Hilliard Family Phase 2 2030 S State St 58 Family Mixed Income
Hilliard Senior Phase 1 2111 S Clark St 94 Senior Mixed Income
Hilliard Senior Phase 2 30 W Cermak Rd 94 Senior Mixed Income
Horner-Westhaven 123 N Hoyne Ave 351 Family Family
Ida Platt Senior Apts 2440 E 106th St 28 Senior Senior
Irene McCoy Gaines Apts 3700 W Congress Pky 151 Senior Senior
Jackson Square at West End 2415 W Adams St 57 Family Mixed Income
Jazz On the Boulevard 4100 S Drexel Blvd 30 Family Mixed Income
Judge Fisher Apts* 5821 N Broadway St 200 Senior Senior
Judge Slater Apts & Annex* 740 E 43rd St 407 Senior Senior
Kenneth Campbell Apts 6360 S Minerva Ave 165 Senior Senior
Keystone Place 6200 S Drexel Blvd 38 Family Mixed Income
Lake Parc Place 3982 S Lake Park Ave 300 Family Family
Lake Park Crescent Phase 1 4001 S Lake Park Ave 60 Family Mixed Income
Lake Park Crescent Phase 1A For Sale 4012 S Oakenwald Ave 29 Family Mixed Income
Langston 4100 S Langley Ave 29 Family Mixed Income
Lawndale Gardens 2501 S California Ave 125 Family Family
Lidia Pucinska Apts 847 N Greenview Ave 378 Senior Senior
Lincoln Perry Apts and Annex* 3245 S Prairie Ave 450 Senior Senior
Long Life Apts* 344 W 28th PI 116 Senior Senior
Lorraine Hansberry Apts* 5670 W Lake St 169 Senior Senior
Lowden Homes 200 W 95th St 127 Family Family
Mahalia Jackson Apts 9141 S South Chicago Ave 282 Senior Senior
Mahalia Place 4157 S Indiana Ave 54 Family Mixed Income
Major Lawrence Apts* 655 W 65th St 193 Senior Senior
Mary Hartwell Catherwood Apts 3930 N Clark St 355 Senior Senior
Minnie Riperton Apts* 4250 S Princeton St 339 Senior Senior
Mohawk North 1441 N Larrabee 16 Family Mixed Income
Mulvey Place 416 W Barry Ave 17 Senior Senior
North Town Village Phase 1 1415 N Halsted St 39 Family Mixed Income
North Town Village Phase 2 1408 N Burling St 40 Family Mixed Income
Oakwood Shores 202 3750 S Cottage Grove Ave 59 Senior Mixed Income
Oakwood Shores Phase 1A 3804 S Ellis Ave 63 Family Mixed Income
Oakwood Shores Phase 1B 650 E Pershing Rd 63 Family Mixed Income
Oakwood Shores Phase 2A 3738 S Langley Ave 81 Family Mixed Income

*Indicates Public Housing Developments that were converted to RAD by Q2 2018
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Public Housing Unit Delivery by Site as of Q2 2018

Total PH Target Unit Delivery
Phase/Development Name Central Address Units Population Category

Oakwood Shores Phase 2B 516 E 38th St 29 Family Mixed Income
Oakwood Shores Phase 2C Mercy 3755 S Cottage Grove Ave 19 Family Mixed Income
Oakwood Shores Terrace Phase 2D 630 E 38th St 22 Family Mixed Income
Old Town Square 247 W Scott St 16 Family Mixed Income
Old Town Village West 662 W Division St 66 Family Mixed Income
One South Leavitt 1S Leavitt 2 Family Mixed Income
Orchard Park 1493 N Clybourn Ave 77 Family Mixed Income
Park Boulevard Phase 1 3500 S State St 54 Family Mixed Income
Park Boulevard Phase 2A 3600 S State St 46 Family Mixed Income
Park Boulevard Phase 2B 3720 S Dearborn St 37 Family Mixed Income
Park Douglas 1260 S Washtenaw Ave 60 Family Mixed Income
Parkside Condo 511 W Division St 72 Family Mixed Income
Parkside Condo Phase 1B 545 W Division St 35 Family Mixed Income
Parkside of Old Town Phase 2A 544 W Oak St 39 Family Mixed Income
Parkside of Old Town Phase 1I1B 467 W Division 36 Family Mixed Income
Patrick Sullivan Apts 1633 W Madison St 482 Senior Senior
PIl Northern Region Various 23 Family Scattered Site
PIl Southern Region Various 14 Family Scattered Site
Quincy 4200 S Champlain Ave 27 Family Mixed Income
Real Estate Acquisition Program (REAP) Various 29 Family Scattered Site
Renaissance North 551 W North Ave 18 Family Mixed Income
Roosevelt Square Phase 1 1200 W Roosevelt Rd 125 Family Mixed Income
Roosevelt Square Phase 2 1300 W Roosevelt Rd 120 Family Mixed Income
Rosenwald Courts Apartments 4643 S. Wabash Ave, 60 Senior Mixed Income
Savoy Square 4400 S State St 60 Family Mixed Income
Shops and Lofts at 47th 4745 S Evans Ave 28 Family Mixed Income
SS North Central Various 1,101 Family Scattered Site
SS North East Various 618 Family Scattered Site
SS South East Various 523 Family Scattered Site
SS South West Various 281 Family Scattered Site
SS West Various 249 Family Scattered Site
St. Edmunds Meadows 6100 S Wabash Ave 14 Family Mixed Income
St. Edmunds Oasis 6049 S Prairie Ave 20 Family Mixed Income
Sterling Park Apts 3301 W Arthington St 66 Family Mixed Income
Sullivan Station 1100 E Bowen Ave 47 Family Mixed Income
The Dorchester 6949 S Harper Ave 12 Family Mixed Income
The Kenmore 5040 N Kenmore Ave 99 Senior Senior
The Pershing 3845 S State St 27 Family Mixed Income
The Pomeroy 5650 N Kenmore Ave 104 Senior Senior
Trumbull Park Homes 2437 E 106th St 434 Family Family
Villages of Westhaven* 2100 W Randolph St 201 Family Family
Vivian Carter Apts 6401 S Yale Ave 221 Senior Senior
Washington Park Elderly 5300 S Woodlawn Ave 22 Senior Senior
Washington Park Low Rises 4440 S Cottage Grove Ave 230 Family Family
Wentworth Gardens 3770 S Wentworth Ave 343 Family Family
West End Phase 1 2600 W Madison St 14 Family Mixed Income
West End Phase 2 300 S Campbell Ave 65 Family Mixed Income

*Indicates Public Housing Developments that were converted to RAD by Q2 2018
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Public Housing Unit Delivery by Site as of Q2 2018

Total PH Target Unit Delivery
Phase/Development Name Central Address Units Population Category
Westhaven Park Phase 1 1760 W Maypole Ave 87 Family Mixed Income
Westhaven Park Phase 2B 1820 W Maypole Ave 70 Family Mixed Income
Westhaven Park Phase 2C 1900 W Maypole Ave 46 Family Mixed Income
Westhaven Park Tower 100 N Hermitage Ave 34 Family Mixed Income
Wicker Park Apts & Annex 1414 N Damen Ave 225 Senior Senior
William Jones Apts 1447 S Ashland Ave 116 Senior Senior
Zelda Ormes Apts 116 W Elm St 269 Senior Senior
Total Public Housing Units 19,961

*Indicates Public Housing Developments that were converted to RAD by Q2 2018

PRA/PBV Unit Delivery by Site as of Q2 2018

Total PRA Target

PRA/PBYV Site Name Central Address Units Population
Harrison Courts (city-state project-based site) 2910 W Harrison St 122 Family
Lathrop Elderly (city-state project-based site) 2717 N Leavitt St 91 Senior
Loomis Courts (city-state project-based site) 1342 W 15th St 124 Family
3714 W Wrightwood Apts 3714 W Wrightwood Ave 5 Family
5801 S Michigan 5801 S Michigan Ave 23 Supportive
5840 S Dr Martin Luther King Dr Apts 5840 S Dr Martin Luther King Jr [ 4 Supportive
600 S Wabash Apts 618 S Wabash Ave 76 Supportive
65th Infantry Regiment Veterans Housing 1045 N Sacramento St 48 Supportive
90th Street Development 1535 W 90th St 4 Family
Access Housing Various 38 Supportive
Anchor House 1230 W 76th St 108 Family
Archer Avenue Senior Residences 2928 S Archer Ave 12 Senior
Bettendorf Place 8425 S Saginaw Ave 18 Supportive
Boulevard Apts Various 12 Family
Boxelder Court 6205 S Langley Ave 6 Family
Branch of Hope 5628 S Halsted St 58 Supportive
Bryn Mawr Apts 5550 N Kenmore Ave 10 Family
Buffett Place 3208 N Sheffield Ave 51 Supportive
Carling Hotel 1512 N LaSalle Dr 39 Supportive
Casa Kirk 3242 E 92nd St 5 Family
Casa Maravilla 2021 S Morgan St 15 Senior
Casa Morales 2015 S Morgan St 9 Family
Crestwood Apts 525 N Austin Blvd 57 Senior
Crowder Place Apts 3801 N Pine Grove Av 23 Senior
Deborah's Place Il 1530 N Sedgwick St 39 Supportive
Deborah's Place llI 2822 W Jackson Blvd 90 Supportive
Devon Place Apts 1950 W Devon Av 17 Family
Diversey Manor 3221 W Diversey Ave 50 Family
Dr King Legacy Apts 3800 W 16th St 10 Family
East Park Apts 3300 W Maypole Ave 150 Supportive
Eastwood Garden Apts 6531 S Lowe Ave 47 Family
Englewood Permanent Supportive Housing 901 W 63rd St 50 Supportive
Evergreen Towers 1343 N Cleveland Ave 10 Senior
G & A Residences at Spaulding Apts 1750 N Spaulding Ave 9 Family

*Indicates Public Housing Developments that were converted to RAD by Q2 2018
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Total PRA Target

PRA/PBYV Site Name Central Address Units Population
G & A Senior Residences at Eastgate 300 E 26th St 35 Senior
G & A Senior Residences at Ravenswood 1818 W Peterson Ave 37 Senior
G & A Senior Residences at West Ridge 6142 N California Ave 19 Senior
Greenwood Court Apts 4433 S Greenwood Ave 9 Family
Hancock House 12045 S Emerald Ave 18 Senior
Harriet Tubman 110 E 58th St 11 Supportive
Harvest Commons Apts 1519 W Warren Blvd 89 Supportive
Hilliard 2030 S State St 158 Senior
Hollywood House 5700 N Sheridan Rd 51 Senior
Hope Manor Apts 3053 W Franklin Blvd 30 Supportive
Hope Manor Il 815 W 60th St 73 Supportive
Howard Apts 1569 N Hoyne Ave 12 Family
Humboldt Park Apartments (Thresholds Humboldt &
Kiley House) 1819 N Humboldt Blvd 32 Supportive
Humboldt Park Residence 1152 N Christiana Ave 20 Supportive
Illinois Accessible Housing Initiative Various 50 Supportive
Independence Apts 925 S Independence Blvd 9 Family
Ironwood Courts 6019 S Indiana Ave 14 Family
Ivy Park Homes (Formerly Princeton Park Homes) Various 30 Family
Jade Garden Apts 336 W Cermak Rd 35 Family
Jarvis Apts 2049 W Jarvis Ave 4 Family
Karibuni Place 8200 S Ellis Ave 11 Supportive
Kenmore Plaza Apts 5225 N Kenmore Ave 105 Senior
Lake Street Studios 727 W Lake St 61 Supportive
Lake Village East 4700 S Lake Park Ave 67 Family
Leigh Johnson Courts 1034 E 73rd St 19 Family
Leland Apts 1207 W Leland Ave 14 Supportive
Leontyne Apts 4330 S Champlain Ave 14 Family
Liberty Square 3635 W Flournoy St 16 Family
Los Vecinos Apts 4250 W North Ave 11 Supportive
Luxe Properties (Formerly Barnes Real Estate) Various 6 Family
Lyndale Place Various 42 Family
Major Jenkins 5016 N Winthrop Ave 80 Supportive
Milwaukee Avenue Apartments 3064 N Milwaukee 11 Supportive
Montclare Senior 1210 E 78th St 38 Senior
Mt Greenwood Estates 3225 W 111th St 3 Supportive
Mulvey Place Apartments 416 W Barry Ave 23 Senior
Nathalie Salmon House 7320 N Sheridan Rd 8 Senior
Near North Apts 1244 N Clybourn Ave 46 Supportive
North & Talman Ill 1605 N Washtenaw Ave 8 Family
North Avenue Apts 2654 W North Ave 16 Family
Nuestro Hogar 1314 N Karlov Ave 12 Family
Park Apts 202 E Garfield Blvd 30 Family
Reba Place Fellowship 1528 W Pratt Blvd 8 Family

*Indicates Public Housing Developments that were converted to RAD by Q2 2018
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PRA/PBV Unit Delivery by Site as of Q2 2018

Total PRA Target

PRA/PBYV Site Name Central Address Units Population
Renaissance West Apartments 2517 W Fullerton Ave 99 Supportive
Roosevelt Towers 3440 W Roosevelt Rd 126 Senior
Rosa Parks Apts Various Humboldt Park addresses 26 Family
Rosenwald Courts Apartments 4643 S Wabash Ave 60 Senior
San Miguel 907 W Argyle St 14 Family
Sankofa House 4041 W Roosevelt Rd 36 Supportive
Senior Suites at Auburn Gresham 1050 W 79th St 17 Senior
South Park Plaza 2600 S King Dr 34 Family
St Andrews Court Apts 50 N Hoyne Ave 30 Supportive
St Edmunds Courts 5925 S Wabash Ave 10 Family
St Leo Residence 7750 S Emerald Ave 50 Supportive
St Leo Residence Vash 7750 S Emerald Ave 40 Supportive
Sunnyside Kenmore Apts 4130 N Kenmore Ave 10 Family
The Drex Apts 8031 S Drexel Ave 12 Supportive
The Resurrection Home 2124 W 19th St 5 Family
The Suites of Autumn Green at Wright Campus 4255 N Oak Park Ave 8 Senior
Thresholds at Casa de Troy 6355 S Troy St 16 Supportive
Thresholds at Edgewater Shores 5326 N Winthrop Ave 8 Supportive
Thresholds RAD LLC Various 145 Supportive
Tierra Linda Apts 1808 N Kedzie Ave 2 Family
Town Hall Apts 3600 N Halsted St 79 Senior
Transformation Center 5317 W Chicago Ave 40 Supportive
Trumbull Apts 1428 S Trumbull Ave 13 Supportive
Veterans New Beginnings 8140 S Racine Ave 48 Supportive
Victory Centre 9233 S Burley Ave 18 Senior
Wabash Apts 6100 S Wabash Ave 24 Supportive
Washington Park Apts 5000 S Indiana Ave 32 Supportive
Wentworth Commons 11045 S Wentworth Ave 10 Family
West Humboldt Place 3533-36 W Chicago Ave 4 Family
Wilson Yard Family Apts 1026 W Montrose Ave 16 Family
Wilson Yard Senior Apts 1032 W Montrose Ave 20 Senior
Winterberry Place 325 E 48th St 6 Family
Wrightwood Apts 3821 W Wrightwood Ave 5 Family
Wrightwood Senior Apts 2815 W 79th St 17 Senior
Xavier Apts 625 W Division 24 Family
Zapata Apts 3230 W Armitage Ave 18 Family

Total PRA/PBYV Units 3,937

*Indicates Public Housing Developments that were converted to RAD by Q2 2018
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B. Annual Unit Delivery Projections/Status

In FY2018, CHA projects a total of 808 new units through mixed-income redevelopment, public housing rehabilitation, acquisition,
and project-based vouchers through the PRA Program. As of June 30, 2018, CHA completed 90 new units in FY2018 through 90

project-based vouchers in PRA sites.

FY20418 Unit Delivery Projections/Completion

FY2018 Planned| Q2 2018 Target

Development/Program Units Total Population Unit Delivery Category
Taylor Street Library and Apartments 37 0 Senior Mixed Income
Real Estate Acquisition Program (REAP) 25 0 TBD Acquisition (Pll/REAP)
Independence (RAD) 30 0 Senior PRA/PBV
Lathrop Phase 1A (RAD) 129 0 Family PRA/PBV
Northtown (RAD) 30 0 Senior PRA/PBV
Ravenswood Senior Living (RAD) 15 0 Senior PRA/PBV
Lawson House (Mod Rehab Conversions) 100 0 Supportive PRA/PBV
Brainerd Park Apartments 9 0 Family PRA/PBV
Mark Twain Apartments 126 0 Family PRA/PBV
The Marshall Hotel 90 0 Family PRA/PBV
Pullman Artspace Lofts 6 0 Family PRA/PBV
Tierra Linda Apartments 11 2 Family PRA/PBV
Additional Mod Rehab Conversions 100 0 TBD PRA/PBV
Additional PRA/PBV- TBD 100 88 TBD PRA/PBV

Total 808 90
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lll. Right of Return Status

A. Right of Return Status by Original Site

There are 16,846 households who originally lived in family and scattered site housing who have been granted a Right of Return. As of June 30, 2018, 61% of these households had moved to their final housing choice to satisfy their Right of Return;
3% had not yet made their final housing choice; 17% are deceased or have been evicted; and 19% have been unresponsive to CHA outreach and thus their location is unknown. Households who are non-responsive have an option for reinstatement
should they ever contact CHA. The table below shows relocation status based on each household’s original development on 10/1/99.

Relocation Status of 10.1.99 Family Households* by Site**

As of 6/30/2018
Number of Famllles with a Right of Satisfled Awalting Evicted, Deceased, No HCS (Loss of Optlon for Relnstatement
Return, by Site Right of Return Right of Return Right of Return) (Public Notice)***
Number of Percent of Families Number of Percent of Families Number of Percent of Families Number of Percent of Families Number of Percent of Families
10.1.99 Develop Families from Site Families from Site Families from Site Families from Site Families from Site
ABLA Homes (not including Loomis Courts) 1,153 100%| 728 63%! 13 1% 246 21%| 166 14%
Altgeld-Murray Homes 1,717 100% 973 57% 29 2% 293 17%! 422 25%
|Bridgeport Homes 123 100% 83 67%) 3 2% 17 14% 20 16%)
ICabrini 1,770 100% 1,054 60%) 83 5% 344 19% 289 16%)
IDearborn Homes 639 100%, 363 57% 5 1% 124 19% 147 23%)
IHiIIiard Homes 140 100% 89 64%) 1 1%, 29 21%) 21 15%)
IHorner Homes 699 100% 511 73% 2 0% 105 15% 81 12%)
Ilckes Homes 820 100% 455 55%) 40 5% 151 18% 174 21%)
ILake Parc Place 235 100%, 166 71% 0 0% 27 11% 42 18%
ILathrop Homes 747 100% 217 29% 131 18% 214 29% 185 25%)
ILawndaIe Gardens 121 100% 68 56%) 3 2% 23 19% 27 22%)
ILeCIaire Courts 402 100%) 191 48% 37 9% 62 15% 112 28%)
ILowden Homes 116 100% 80 69%) 1 1%, 14 12% 21 18%)
IMadden—WeIIs Homes 1,621 100%) 890 55%) 40 2% 328 20%| 363 22%)
IRandoIph Towers 139 100% 96 69%) 6 4% 17 12% 20 14%)
|Rockwell Gardens 519 100%) 295 57%) 10 2% 92 18% 122 24%)
SS North Central 974 100% 765 79% 5 1%, 90 9% 114 12%)
SS North East 605 100%) 474 78% 4 1%, 52 9% 75 12%)
SS South East 454 100% 335 74% 2 0% 57 13% 60 13%)
SS South West 262 100%) 202 77% 0 0% 20 8% 40 15%)
SS West 192 100% 167 87%) 0 0% 10 5% 15 8%
Stateway Gardens 696 100%) 444 64%) 10 1%, 111 16% 131 19%)
Taylor Homes 1,564 100% 974 62%) 53 3% 217 14% 320 20%)
Trumbull Park Homes 383 100%) 207 54% 7 2%, 60 16% 109 28%!
Washington Park Homes 367 100%| 223 61%! 10 3% 70 19% 64 17%)
Wentworth Gardens 388 100%) 243 63%) 9 2% 61 16% 75 19%)
Grand Total 16,846 100% 10,293 61% 504 3% 2,834 17% 3,215 19%

*Does not include 10.1.99 households from Senior-designated properties.
**This report reflects the 10.1.99 development only; it does not indicate where families currently reside or where they satisifed their Right of Return.

***The public notice outreaches to 10/1/99 families who have lost their Right of Return due to non-responsiveness but have a right to reinstate.

Page 16 of 27



CHA Quarterly Report, 2nd Quarter 2018

B. Status of Households Awaiting Right of Return

All families with a Right of Return have been asked to complete a Housing Choice Survey to indicate their top three housing choices, which helps CHA to best
meet their housing needs in satisfying their Right of Return. As part of CHA’s obligation to the RRC, CHA posts public notices annually in seven local
newspapers for three consecutive weeks to reach out to former 10/1/99 residents seeking to satisfy their Right of Return. In addition, all current CHA
residents with a Right of Return have access to social service providers that offer ongoing, wrap-around support to address any barriers related to satisfying
their Right of Return. CHA staff also continues to work with each resident, based on their individual needs, to fulfill the requirements of the RRC.

As of June 30, 2018, there were 504 original 10/1/99 households who had not yet satisfied their Right of Return. The table below displays their first housing
preference for satisfying their Right of Return, and the pie chart shows their current location: 31% (156) currently reside in CHA public housing; 53% (268) live
in the private market with a Housing Choice Voucher provided by CHA; and 16% (80) live in the private market without CHA subsidy but have expressed a
desire to return to CHA housing.

Housing Choice Survey Status for Families with a Right of

Return
As of 6/30/2018
Total Families
Choosing this Site Current Location of Households Awaiting Right of Return
as their First
Site Choice
ABLA Homes 21
Altgeld-Murray Homes 11 :
Bridgeport Homes 4 Wg:iut
Cabrini (all sites) 65 Subsidy
Dearborn Homes 5 =
HCV 57
Hilliard Homes 2 Public Housing
Horner Homes 4 =
Ickes Homes 20
Lakefront Properties 5
Lake Parc Place 3
Lathrop Homes 120
Lawndale Gardens 1
LeClaire Courts 34
Lowden Homes 6
Madden-Wells Homes 33
Robert Taylor Homes 39
Rockwell Gardens 9
Scattered Sites (all areas) 18
Senior Housing 1
Stateway Gardens 12
Trumbull Park Homes 6
Washington Park Homes 17
Wentworth Gardens 10
No Housing Choice Survey 1
Grand Total Awaiting their Right of
Return as of 2nd Quarter 2018 504

Source: CHA's Housing Offer Process (HOP) database
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IV. Demographics

A. Current Demographics

CHA serves over 15,000 households in public housing and nearly 48,000 families participating in the voucher program. Combined, there are more than 63,000 households and
over 135,000 individuals living in affordable housing at CHA properties or in the private market with vouchers under CHA jurisdiction. CHA’s resident population is dynamic, and CHA
will continue to lease from several wait lists to offer housing to additional eligible Chicago families. Initial eligibilty for the public housing and voucher programs are limited to
households who earn 80% or less of the local Area Median Income (AMI). HUD establishes income limits every year based on income and family size. In 2018, 80% of the applicable
AMI for a family of four is $67,700.

The majority of current CHA heads of household are female, and, while most heads of household are African American, the number of White and Hispanic heads of household have
been increasing over the past several years. The average size of CHA households has been shrinking over time, as the number of youth has decreased while the senior population
has increased. Additionally, the number of CHA families living in opportunity, mobility, or general areas has continuously been growing.

Public HousIng Sectlon 8 Voucher

All Famlly- Senlor- Total Public e Total All CHA

Designated Designated Housing Voucher
OVERALL DEMOGRAPHICS
Total Households 9,240 6,279 15,519 41,064 6,879 47,943 63,462
Total Residents 23,109 6,949 30,058, 96,370 9,002 105,372 135,430
HOUSEHOLD SIZE
Average Household Size | 2.5 11 19| 2.3 13 2.2 2.1
HEAD OF HOUSEHOLD GENDER
Female 8,141 2,930 11,071 34,134 3,543 37,677 48,748
Male 1,099 3,349 4,448 6,930 3,336 10,266 14,714
RESIDENT AGE
Youth (0-17) 9,701 10 9,711 36,266 1,319 37,585 47,296
Working-Age (18-54) 9,988 107 10,095 43,407 2,348 45,755 55,850
Near-Elderly (55-61) 1,508 345 1,853 7,427 1,168 8,595 10,448
Elderly (62+) 1,912 6,487 8,399 9,270 4,167 13,437 21,836
HEAD OF HOUSEHOLD RACE/ETHNICITY
African American, non-Hispanic 8,143 3,527 11,670 36,164 5,154 41,318' 52,988
Hispanic, any race 933 846 1,779 3,674 421 4,095 5,874
White, non-Hispanic 134 1,041 1,175 1,083 829 1,912 3,087
Asian, non-Hispanic 16 813 829 88 449 537 1,366
Other/Unknown race 14 52 66 55 26 81 147
DISABILITY STATUS
Household with a disabled member 3,644 3,136 6,780 18,793 3,259 22,052 28,832
% of households with a disabled member 39% 50% 44% 46% 47% 46% 45%
HOUSEHOLD INCOME
# at 0-30% AMI (Extremely Low Income) 7,280 5,651 12,931 33,659 6,099 39,758 52,689
# at 31-50% AMI (Very Low Income) 1,338 545 1,883 5,814 669 6,483 8,366
# at 51-80% AMI (Low Income) 468 69 537 1,507 104 1,611 2,148
# at 81%+ AMI (Moderate Income) 154 14 168} 84 7 91 259
% at 0-30% AMI (Extremely Low Income) 79% 90% 83% 82% 89% 83% 83%
% at 31-50% AMI (Very Low Income) 14% 9% 12% 14% 10% 14% 13%
% at 51-80% AMI (Low Income) 5% 1% 3% 4% 2% 3% 3%
% at 81%+ AMI (Moderate Income) 2% 0% 1%! 0% 0% 0% 0%
HEAD OF HOUSEHOLD EMPLOYMENT STATUS
Total # of Work- Eligible*** 5,156 4 5,160 21,350 1,452 22,802 27,962
# of Work-Eligible Employed 3,260 3 3,263 10,907 609 11,516 14,779
% of Work-Eligible Employed 63% 75% 63% 51% 42% 51%) 53%)
OPPORTUNITY/GENERAL & MOBILITY AREAS
Households living in Mobility Areas 3,587 4,040 7,627 8,749 2,890 11,639| 19,266
Households living in General or Opportunity Areas 2,038 2,842 4,880 7,333 2,665 9,998' 14,878

*HCV demographic data includes all tenant-based vouchers including HCV, VASH, Choose to Own, administered Port-Ins, and Mainstream 5yr vouchers. It does not include port-outs administered by other PHAs.

**PRA demographic data includes all project-based vouchers including PBV (RAD) and Mod-Rehab .

***Heads of Household age 18-54 who are not receiving SSl, social security, or pensions are considered work-eligible.
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B. Wait List Demographics

CHA maintains several types of wait lists for public housing portfolios and the HCV Program. Individuals or families interested in public housing or the
HCV Program must apply to wait lists to access these affordable housing options. Public housing wait lists include the Family Housing (Community-Wide)
Wait List, Scattered Sites (Community Area) Wait Lists, and Senior Site-Based Wait Lists. CHA maintains separate wait lists for the HCV Program and for
the Property Rental Assistance/PRA Program (project-based vouchers).

The following CHA wait list demographics are based on available data that is self-reported by applicants on the wait lists.

Famil Seni Total - All Wait
amfly Scattered Site enior PRA/PBY 0@ al

(Community-Wide) Site-Based Lists

OVERALL DEMOGRAPHICS

Total Applicants* | 33,975 | 6997 | 16591 | 41826 | 14,260 | 113,649
HOUSEHOLD SIZE

Average Household Size | 1.8 | 2.3 | 12 | 2.2 | 2.3 | 2.0
HEAD OF HOUSEHOLD GENDER

Female 23,900 4,701 8,417 29,155 9,944 76,117
Male 9,858 891 8,150 12,291 4,137 35,327
Unknown Gender 217 1,405 24 380 179 2,205
HEAD OF HOUSEHOLD AGE

Working Age (18-54) 26,078 5,458 80 30,562 10,473 72,651
Near-Elderly (55-61) 3,219 831 8,815 3,903 1,510 18,278
Elderly (62+) 2,469 684 7,646 3,876 1,178 15,853
Unknown Age 2,209 24 50 3,485 1,099 6,867
HEAD OF HOUSEHOLD RACE/ETHNICITY

African American, non-Hispanic 28,017 5,250 10,594 33,512 11,204 88,577
Hispanic, any race 2,773 983 1,678 4,441 1,524 11,399
White, non-Hispanic 1,211 195 1,897 1,967 708 5,978
Asian, non-Hispanic 198 34 1,577 213 91 2,113
Other or Unknown race and ethnicity 1,776 535 845 1,693 733 5,582
DISABILITY STATUS

Households requesting accessible unit 704 88 2,510 2,128 708 6,138
HOUSEHOLD INCOME

$0-$4,999 4,000 1,993 4,169 4,030 3,757 17,949
$5,000-$9,999 4,325 1,306 5,947 7,123 2,189 20,890
$10,000-$19,999 5,042 1,462 4,485 7,393 2,761 21,143
$20,000-$29,999 3,175 624 1,343 2,165 1,175 8,482
$30,000+ 7,934 229 572 915 723 10,373
Unknown Income 9,499 1,383 75 20,200 3,655 34,812

*Applicants may be on multiple wait lists.
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V. Section 3 and M/W/DBE Report

Overview of Section 3

Section 3 of the Housing and Development Act of 1968 requires that employment and other economic opportunities
generated by federal financial assistance for housing and community development programs are, to the greatest extent
feasible, directed toward low-income and very low-income persons, particularly those who are recipients of government
assistance for housing. Opportunities are provided through hiring, contracting, or alternative programs.

Q2 2018 Section 3—Compliance

Hiring Requirement: 30% of all new hires must be Section 3.

In 2nd Quarter 2018, there was a need for 119 new hires for CHA contracts executed during 27 Quarter, with a commitment
to hire 119 Section 3 new hires (100.00%) during the term of the contracts. The commitment far exceeds the required 30%.
As of the end of 2nd Quarter 2018, 89 of the 119 Section 3 new hires needed were employed (74.79%). The remaining new
hires will be employed in future phases over the duration of the contracts.

Q2 2018 SECTION 3 HIRES \ Q2 2018 YTD
Low Income CHA PH/HCV Resident (LICHAR) Hires 64 100
Low Income Chicago Area Residents (LICAR) Hires 25 35
Total Section 3 Hires 89 135
Total Section 3 Hiring Requirement 30.00% 30.00%
Total Section 3 Hiring Commitment 100.00% 99.02%
Total Section 3 Hiring Achievement to date 74.79% 66.50%

Contracting Requirements: Prime Contractors are required to subcontract 10% of the total contract value for construction
contracts and 3% of the total contract value for all other contracts to Section 3 Business Concerns.1

In 2nd Quarter 2018, CHA has exceeded its contracting requirement for Construction (99.83%), Professional Services
(10.59%), Private Property Management (PPM) Construction (99.26%), and Private Property Management Professional
Services contracts (100.00%).

Q2 2018 SECTION 3 CONTRACT AWARDS

PPM

Professional Professional PPM

Service Construction Service Construction Total YTD
Section 3
Business
Concern $124,762.52 $3,266,689.34 $25,288.01 | $7,262,707.81 | $10,679,447.68 $19,094,028.90
Contract
Awards ($)
Total CHA

Contract $1,178,392.52 $3,272,089.34 $25,288.01 | $7,317,204.27 | $11,792,974.14 $53,743,944.92
Awards ($)

Section 3

Business
Concern 10.59% 99.83% 100.00% 99.26% 90.56% 35.53%

Contract
Awards (%)

1 Contractors are required to sub-contract to the maximum extent feasible. If a contractor can document inability to meet the sub-contracting goals, ‘other
economic opportunities’ may be offered, including mentorship programs, internships and contributions to the Section 3 Fund.
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Alternative Programs: A prime contractor who has demonstrated its attempts, to the maximum extent feasible, to meet its

Section 3 hiring and contracting goals may satisfy Section 3 obligations by engaging in indirect participation,
mentorship program participation, and/or other results-oriented economic opportunities as alternative means to
achieving Section 3 goals.

In addition, a contribution to CHA’s Section 3 Fund is allowable under the other economic opportunities category, as long as
the contribution complies with CHA’s Section 3 policy.

As of June 30th, CHA’s Section 3 Fund has a balance of $702,984.23.

From April 1, 2018 to June 30, 2018 CHA expended $8,500.00 from the fund.

Section 3 Fund expenditures were for Section 3 Competitive Grants and the CHA’s Central Advisory Program grant
program.

CHA Contractors contributed $131,633.41 to the fund as Other Economic Opportunities in the 2nd Quarter 2018.

Q2 2018 Section 3—Program Highlights

Major Section 3 events undertaken during 2" Quarter included:

MWDBE Certifications Workshop; Marketing your Business; Becoming a Primerica Agent Information Session; The
Nuts and Bolts of Contracts Managements; Understanding how to apply for jobs using the Section 3 Applicant
Portal; Understanding the HUD Forms; Understanding the Re-certification - Section 3 Portal; Resident Services
Family Self Sufficiency Information Sessions; Careers in the Field of Healthcare Information Session; Doing Business
with CHA; Introduction to Computers; Business Proposal Writing; Estimating Refresher Course; Ready, Set, Go! How
to Start your Business; Evaluation Process for RFPs; Introduction to Microsoft Word; On-Center; OSHA Training;
IAPPO Spring Conference & Supplier Expo; Careers in Health Care Informational Session; Intermediate Microsoft
Word; Bonding Basics for Small Business; Responding to a Request for Proposal (RFP) Part I; How to Navigate on
the CHA Supplier Portal; Introduction to Microsoft Excel; GPCF Placeholder; LCPtracker/B2Gnow; Advanced
Microsoft Word; Business Marketing; OSHA Seminar; SBA Loan Workshop; Tools for Construction Management;
Intermediate Excel; Advanced Microsoft Excel; Responding to a Request for Proposal (RFP) Part Il; Premier Staffing
Orientation and Hiring; SBA’s Small Mentor Protégé Program; SWOT Analysis; Introduction to PowerPoint;
Importance Submittal Requirements and Evaluation Criteria; What is a Solicitation; Small Business Legal Clinic;
What is Section 3; Service Provider Training for Assisting S3 Applicants; Business Funding Made Easy; Resume
Building Clinic; JOC Compliance Review; Intermediate PowerPoint; Advanced PowerPoint; Create Your Local
Business Listing with Google & Bing; Proposal Development Training-The Gordian Group; Entrepreneurship info
Session - Small Business Workshops; Relationship Between Submittal Requirements & Evaluation Criteria;
Navigating the Section 3 Applicant Portal; Responding to a Small Purchase; The Business Plan; UPS Hiring Event;
Section 3 Hiring Fair; Navigating the Section 3 Business Portal; Tax Preparer Class Orientation; Doing Business with
CHA & Registering in the Supplier Portal; Starting a Business in lllinois; Business Builder course (5-part series on
how to star and operate a small business); Transitional Training Services Orientation; S3 Compliance Weekly
Meeting Scheduled Every Monday; Marketing and Branding; Time Management Training; Responding to a RFP Part
lIl; Dollars and Sense: Smart Ways to Finance Your Small Business; Responding to an Event; WordPress for
Ecommerce: Building a virtual store using Wordpress; Evaluation Criteria of a RFP; Entrepreneurship Program -
Small Business Workshops; Retail and Hospitality Training Information Session-National Retail Federation; Building
the Perfect Resume Part |; Market Research & Competitive Analysis-SBA; The Business Plan, Instructor-SBA,
Entrepreneurship Info Session - Small Business Workshop; Rainbow Push Construction Summit; DPC-Contract
Compliance Requirements; Using Microsoft Word to create your Resume; Business Funding Made Easy-Bloom
Lends/Craig Feldman; SBA Loan Workshop-SBA/Mark Ferguson; Arts and Technology Information Session -
CHICAT/Walter Bush; Doing Business with the Department of Energy; SPCDM Pre - Apprentice Training Program
Orientation; Canon EOE Copier Training; Tag Associates Business Plan Workshop; DPC-PPM Construction &
Procurement Networking Session; Building the Perfect Resume Part II; Building Your Business Using Social Media -
Daniel Covington; and Choose to Own Home Ownership Info Session.
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M/W/DBE Overview and YTD Compliance

The Chicago Housing Authority (CHA) takes all necessary and reasonable steps to ensure that Minority, Women, and
Disadvantaged Business Enterprise (M/W/DBE) contractors have the maximum opportunity to compete for and perform on

contracts and subcontracts administered by the CHA.

MBE/WBE/DBE goals vary depending on the contract amount and type. Construction contracts are broken down by their
contract value, requiring a different percentage requirement for each threshold, as detailed below. All Professional Service
and Supply & Delivery contracts have a twenty percent (20%) participation requirement. Any contract under twenty-five
thousand dollars ($25,000) does not require M/W/DBE participation.

The chart below outlines the MBE/WBE/DBE participation requirements and achievements for 2nd Quarter based on
expenditures.

2018 - 2nd 2018 - 2nd YTD
Quarter Quarter MBE/WBE/DBE
MBE/WBE/DBE 2018 - 2nd S
Type of Contract Amount ($) Par/ticipa{ion Quarter Payments for MBE/WBE/DBE Participation
Contract Goals (%) Total Payments credit Participation Rate (%)
y M/W/DBE Primes Rate (%)
and Subcontractors

25,000 - 200,000 25.00% $2,495,787.16 $682,482.92 27.35% 30.07%

200,001 - 500,000 30.00% $139,231.45 $98,686.76 70.88% 68.21%
Construction

500,001 - 1,000,000 35.00% $156,154.33 $111,899.94 71.66% 70.26%

1,000,001+ 40.00% $21,080,828.66 | $9,152,919.10 43.42% 43.92%
Pro Srvc and

Supply & 25,000+ 20.00% $22,714,432.60 | $8,058,711.50 35.48% 42.53%
Delivery
Private

Property 25,000+ 20.00% $29,700,733.28 | $13,120,842.57 44.18% 50.03%
Management
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VI. CHA Funding Summary

As an MTW agency, CHA has the flexibility to combine MTW sources of funding, including Public Housing Operating Subsidy, Capital
Funds, and HCV Program funds, into a single fund. This allows CHA to allocate funding based on agency priorities and Plan Forward
goals. The following charts show how CHA resources are budgeted across major categories of agency operations and activities: HCV
Program, Public Housing Property, Resident Services, Development, Capital Construction, and Central Office. While CHA's funding
sources are relatively stable, requirements or decisions to increase resources in one category results in decreases in available funding
for other categories.

The below chart will be updated annually in the 1st quarter to reflect the current year budget.

2017-2018
Percentage of Expense Budget by Category
100% -
90% -
80% -
HHCV
70% -
M Public Housing
Propert
60% - p Y
M Capital
Construction/RAD
50% - H Development
40% - B Central Office
30% - ™ Resident Services
20% -
10% -
0% -
2017 Expense Budget 2018 Expense Budget
2017 Expense 2018 Expense
Expense Catego 2017 P 2018 P
Xp gory Budget 0 ercentage Budget 018 Percentage
$ 514,461 48% $ 513,610 43%
$ 200,856 19% $ 206,903 17%
$ 193,665 18% $ 211,577 18%
$ 74,160 7% $ 164,588 14%
$ 55,219 5% $ 59,403 5%
Resident Services $ 44,603 4% $ 48,151 4%
Grand Total $ 1,082,964 100% $ 1,204,232 100%
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VIl. CHA Voucher Utilization

Each year, the CHA sends a request to HUD regarding the distribution of its vouchers between block grant vouchers and leasing
vouchers. The number of vouchers assigned to each category is based on projected leasing for the year and other funding needs
across the agency. In order to satisfy overall voucher utilization goals, the projections take into account factors such as estimated
attrition (vouchers returned each month), average search time once a voucher is issued, and estimated number of new participants
leasing up each month.

Voucher Election*

2018 Authorized
Block Grant Vouchers 5,230
Leasing Vouchers 47,066
TOTAL 52,296

Progress on Utilization Goals

Total Vouchers Leased as of 1/1/18 46,802
Total Vouchers Leased as of 6/30/2018 47,154
Difference (Increase/Decrease) 352

Total Voucher Utilization

6/30/2018
Total Vouchers Leased 47,154
Total Vouchers Available 52,296
% Leasing Utilization 90%

Other Voucher Utilization Key Indicators

6/30/2018
Vouchers Returned in 2018 (Attrition) 1,165
Vouchers Issued in 2018 780
Vouchers Leased in 2018 1,679
xoucher Holders Currently Searching for 462
nits

* Voucher utilization data includes all tenant-based vouchers (including Housing Choice Voucher, VASH, Choose to Own, and administered Port-Outs) and project-based
vouchers (excluding RAD and mod-rehab). It does not include CHA administered Port-Ins.
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VIil. CHA Exception Payment Standards

Background

e Since 2010, CHA, under its MTW authority, is authorized to apply exception payment standards up to 300% of the HUD
FMR.
e CHA’s current MTW authority allows HCV households to receive an exception payment standard when:
o Living in a Mobility Area; or
o A Reasonable Accommodation is approved.
e In August 2014, CHA lowered the limit on exception payment standards to 150% of the HUD FMR.
e In March 2018, CHA began granting exception payment standards up to 250% of the HUD FMR for families with disabilities
with a reasonable accommodation if needed for accessibility reasons approved by Department of Housing Rights Non-
Discrimination.

Analysis of Exception Payment Standards

e  CHA currently administers 2,315 vouchers with approved exception payment standards, representing approximately 5.0%
of CHA’s HCV portfolio. This data is as of 6/30/18.

Active Exception Payment
Standards as of 3/31/2018

Active Exception Payment Change from
Standards as of 6/30/2018 3/31/18 to 6/30/18

Under 111%* 589 689 100
111-120% 403 461 58
121-135% 444 516 72
136-150% 607 633 26

151-180%* * 2 3 1
181-200% 1 1 0
201-250% 7 11 4
251-300% 10 1 9

TOTAL 2,063 2,315 252

Reason for Exception

Active Exception Payment

Active Exception Payment

Change from

Payment Standard

Standards as of 3/31/18

Standards as of 6/30/18

3/31/2018 to 6/30/18

Reasonable Accommodation 54 82 28
Opportunity/Mobility Area*** 2,009 2,233 224
TOTAL 2,063 2,315 252

* HUD does not regard payment standards below 111% of FMR as exception payment standards. However, CHA’s payment standard does not go up to 110%,
and CHA has historically considered any payment standard that exceeds the Payment Standard Schedule as an exception, even if it is still below 111% of FMR.

** Five (5) of the participants with payment standards over 150% of FMR have HUD waivers to remain at their current levels and eight (8) are approved for up
to 250% of FMR due to an approved reasonable accommodation request.

*** As of March 1, 2018, HCV transitioned from utilizing Opportunity Areas, which are based on census tracts, to Mobility Areas, which are based on community
areas, to evaluate whether a resident’s unit qualifies them for an exception payment standard.
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Transition Timeline for Exception Payment Standards Above 150% FMR

e CHA lowered its limit on exception payment standards to 150% FMR in August 2014. Exception payment standards over
150% FMR are in the process of being phased out as participants come in for their recertifications.

e CHA sent letters to all participants with exception payment standards over 150% FMR in late August 2014 to explain the
policy change and its implications for them.

e CHA expects that all exception payment standards over 150% will be phased out by late 2018, based on the following
schedule.

e This schedule is based on the timing of participants’ recertifications; some participants may choose to move between
recertifications, meaning some exception payment standards may be phased out sooner.

Households in Households with a

Total EPS Opportunity Reasonable
Households Areas Accommodation
Total Households over 150% FMR as of August 2014 288 280 8
New Households over 150% FMR as of 6/30/18* 7 7 (0]
Transitioned as of 6/30/18 292 284 8
Remaining for Transition as of 6/30/18 3 3 (0]
Households Transitioning in 2016
1st Quarter 2016 0 0 o
2nd Quarter 2016 0 0 o
3rd Quarter 2016 0 0 0
4th Quarter 2016 0 0 0
Households Transitioning in 2017
1st Quarter 2017 0 0 o
2nd Quarter 2017 0 0 (0]
3rd Quarter 2017 0 0 o
4th Quarter 2017 0 0 0
Households Transitioning in 2018
1st Quarter 2018 0 0 0
2nd Quarter 2018 0 0 o
3rd Quarter 2018 1 1 (0]
4th Quarter 2018 2 2 o

*These families had a change in household composition or payment standard moving them to a different FMR category. According to CHA policy, these families’
payment standards will be adjusted at their next biennial recertifications, which will bring them below 150% FMR.
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IX. CHA Capital Plan as of 2nd Quarter 2018

CHA Capital Plan as of 6/30/2018 (000's omitted)

SOURCES

Capital Grant $ 109,921 | $ 123,713 | $ - $ 20,747 | $ 25464 | $ 17,498
Third Party Financing - Bonds Taxable 223,078 26,118 69,932 61,780 33,270

Third Party Financing - Bonds Tax Exempt - 58,621 39,809 5,990 5,000

LIHTC & Mortgages/CHA Loan Repayment - 26,157 110,253 50,648 59,190 4,780
MTW Funds 18,481 7,600 3,501

Other Funds 3,488 19,845 2,787 - -

Total Avallable Source $ 336,487 | $§ 272,935 | $ 230,381 | $ 139,165 | $ 126,425 | $ 22,278
USES

Development $ 164,588 | $ 152,623 | $ 100,861 | $ 75,500 | $ 49,417 | $ 15,998
Capital Construction 73,230 55,516 42,650 5,240 4,500 1,500
Rental Assistance Demonstration 98,669 64,796 86,870 58,425 72,508 4,780
Total Uses $ 336,487 | $ 272,935 | $ 230,381 | $ 139,165 | $ 126,425 | $ 22,278
|Bal Sheet Change/Unspent Funding | - | - | - | - | - | |
|REMAINING FUNDS | s -|'s -|'s s -|s -|s -]
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